
January 1, 2006 US 93 North - Somers to Whitefish Corridor Segment

PROGRESS*
REPORT

US 93
Construction Projects

Somers-Ashley Somers-Ashley Ashley Creek - Courthouse Grandview Stillwater River 4km North of
Creek-South (3) Creek-North (3) Kalispell (6) Couplet- Kalispell (6) North (1) North (2)(7) Stillwater North (7)

NEW CONSTRUCTION/ Divided 4 Lane
PLANNED IMPROVEMENT one mile 5 Lane

PROJECT LENGTH 2.8 miles 2.8 miles 2.7 miles .3 miles 2.7 miles 1.2 miles 3.6 miles 2.9 miles 1.5 miles

CONTRACTING DATE (5) Awarded 6-15-99 Awarded 5-25-00 Awarded 2-05-04 Beyond 2010 Awarded 4-11-96 Tentative Jan.-'08 Tentative June-'06 Awarded 4-11-96 Awarded 6-19-97

$137,500 $137,500 $150,000 Re-Eval @ $100,000 Re-Eval In Review $150,000 $75,000

100% Complete 100% Complete 100% Complete Later Date 100% Complete E-Doc 100% Complete 100% Complete 100% Complete

CONSTRUCTION $212,500 $276,800 $572,000 $80,000(est.) $100,000 $490,772 (9) $293,750 $90,000 $75,000

DESIGN 100% Complete 100% Complete 100% Complete 20% Complete 100% Complete 93% Complete 99% Complete 100% Complete 100% Complete

UTILITY MOVES $743,576 $917,624 $1,535,000 Unknown $229,706 $212,500 (est.) $637,500 $345,656 $368,422

(STATE SHARE) 100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 0% Complete 0% Complete 100% Complete 100% Complete

RIGHT OF WAY $350,000 $1,000,000 (est.) $675,000 (est.)(8) Unknown $109,260 $200,000 (est.) $1,600,000 $142,500 $201,200

ACQUISITION 100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 95% Complete 100% Complete 100% Complete 100% Complete

$4,900,000 $4,900,000 (est.) $14,344,308 $1,500,000 (est.) $5,303,260 $4,800,000 (est.) $9,000,000 $4,470,041 $3,367,055

100% Complete 100% Complete 99% Complete 0% Complete 100% Complete 0% Complete 0% Complete 100% Complete 100% Complete
None Required None Required None Required None Required

Sec. 404/.401                Status Complete Complete NA NA Complete NA NA Complete Complete
 

 Submit date
Bio Assesment            Status Complete Complete Complete Complete Complete Complete Complete Complete Complete

 
 Submit date None Required None Required None Required None Required

Stream Pres Act          Status Complete Complete NA NA Complete NA NA Complete Complete
 

TRAFFIC (AADT) (10) 13,170 14,870 17,760 15,860 17,090 12,300 12,450 12,700 21,290

JTL Forsgren Carter-Burgess Carter-Burgess

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.
**   Contract lettings are dependant on environmental permits and obtaining right-of-way. 

    

EXPLANATORY FOOTNOTES
(1)  Because of concerns with proposed right-of-way acquisition of a developed golf course property, it was agreed, after discussion with the Advisory Committee, to extend
     the northern terminus of the Grandview-North project 3000 feet.  This 3000 feet will now be constructed to a five lane design.  Project costs have been adjusted through a work order  
    change approved at the June 5, 1996 Commission Meeting.
(2)  Project costs for the Stillwater River-North project were updated to reflect changed project length (see footnote 1) after a coordinated field
     review ("plan-in-hand").
(3)   Somers-Ashley Creek North and South were split due to right-of-way Acquisition problems on the northern section.
(4)   Construction costs include construction engineering fees.
(5)   Tentative for obtaining right-of-way. 
(6)   Ashley Creek-Kalispell & Courthouse Couplet-Kalispell segements were the result of splitting Ashley Creek-Kalispell into two segments.  Evironmental Documents costs reflected indicate total cost for both segments. 
(7)   Stillwater River North & 4km North of Stillwater North segements were the result of splitting Stillwater River North into two segments.  Evironmental Document costs reflected indicate total cost for both segments. 
(8)  Grant of Possesion has been obtained on some parcels.  R/W has not been completely purchased.
(9)    The increase in cost is due to a revision in the surfacing section.
(10)   AADT calculated  using 2003 traffic counts weighted by sections

PERMIT ISSUES

MDT-Design Mgr/Consultant/Contractor

Note:   As design advances, cost 
estimates become more accurate.  For 
updates or corrections please call 444-
9416.  Please see explanatory foot- 
notes on back of this page.

5 Lane Divided 4 Lane

Montana 40 - S Montana 40 - N

5 Lane Divided 4 Lane Mostly 5 lane 5 Lane

Red Flags indicate "Overdue" Resource Agency Permits.  Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue.  An explanation for each Red Flag issue is provided on the back of this 
document under PERMIT ISSUES.
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Schellinger Construction 
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January 1, 2006 US 93 - Evaro to Polson Corridor Segment

PROGRESS*
REPORT

US 93
Construction Projects

NEW CONSTRUCTION/ 4 Lane 1/2 Mile 3 Lane to Arlee 3 Lane  to Ravalli 2 Lane past  Divided Northbound Divided

PLANNED IMPROVEMENT 3 Lane 4 Lane through 
Arlee Canyon then 2 Lane Ravalli then 3 

Lane
4 Lane & Southbound 

Facilities 4 Lane

PROJECT LENGTH 6.4 miles 5.6 miles 1.5 miles 6.7 miles 4.7 miles 5.4 miles 11.6 miles 7.3 miles 0.37 miles 2.1 miles

CONTRACTING DATE** Tentative Sept 06 Tentative Sept. 07 Awarded Oct. 2005 Tentative Jan. 06(6) March 06(8) Tentative Feb. 
06(6)(7) Undetermined Tentative Sept. 06 Tentative Jan. 06(6) Awarded April 05

Re-evaluation Re-evaluation Re-evaluation Re-evaluation Re-evaluation Re-evaluation Supplemental EIS Re-evaluation Re-evaluation Re-evaluation

Completed 10/01 Completed 10/01 Completed 10/01 Completed 10/01 Completed 10/01 Completed 10/01 Expected Summer 2006 Completed 10/01 Completed 10/01 Completed 10/01

CONSTRUCTION $2,794,155 $1,377,970 $1,245,892 $1,865,288 $1,368,695 $931,637 $2,990,246 $1,768,910 $141,661 $1,312,135

DESIGN (1) 98% complete 99% complete 100% complete 100% complete 99% complete 99% complete 0% complete 93% complete 100% complete 100% complete

UTILITY MOVES $2,847,834 $1,072,590 $618,128 $1,180,000 $800,000 $530,000 Undetermined $1,075,000 $90,000 $300,000

(STATE SHARE) 0% complete 0% complete 100% complete 25% complete 1% complete 34% complete 0% complete 0% complete 98% complete 100% complete

RIGHT OF WAY $1,440,000 $2,280,000 $1,066,000 $1,350,000 $1,150,000 $1,350,000 Undetermined $1,457,800 $117,200 $2,880,000

ACQUISITION (3) 90% complete 71% complete 100% complete 100% complete 93% complete 98% complete 0% complete 98% complete 100% Complete 100% complete

$22,500,000 $16,000,000 $7,425,189 $15,500,000 $17,000,000 $13,500,000 Undetermined 25,500,000(5) $7,000,000 $10,889,187
0% complete 0% complete 77% complete 0% complete 0% complete 0% complete 0% complete 0% complete 0% complete 94% complete

 Submit date Not Submitted Not Submitted Not Submitted
Sec. 404/.401             Status Complete Complete Complete Complete Complete Complete Complete

 Submit date Not Submitted
Bio Assessment       Status Complete Complete Complete Complete Complete Complete Complete Complete Complete

 Submit date Not Submitted Not Submitted 11/30/2005 Not Submitted
Stream Pres Act       Status Complete Complete Submitted Complete Complete Complete NA

TRAFFIC (AADT) (4) 7,890 7,670 7,440 7,440 7,480 7,110 9,570 11,300 10,630 10,860

Entranco Allied Eng. WGM Group Robert Peccia & Ass. TDH Stahly Eng. Skillings-Connolly Carter-Burgess Carter-Burgess Stelling Eng.

Frontier-West, L.L.C. Riverside 

*    Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.
**  Contract dates depend on our ability to acquire right-of-way and obtain environmental permits.

    

EXPLANATORY FOOTNOTES
1.  Cost of design and SEIS contracts, does not include $6,036,146 Design Management Contract.  100% complete
2.  Construction cost estimates at about 93% design completion.  Includes %'s for construction engineering and contingencies.
3.  These costs are estimates and do not include Relocation costs.
4.  AADT calculated  using 2003 traffic counts weighted by sections.
5.  Cost for Mud Creek Structures have not been removed from this total.
6.  Letting dates changed due to 404 permits not being issued.  See red flag notes for specific details.  Completed permits will not carry red flag comments. 
7.  Right of Way acquisition is not complete.
8.  Project was moved to accommodate other projects that are ready to let.

PERMIT ISSUES

C
O
S
T

CONSTRUCTION (2)

South Ravalli-
Old US-93

Old US-93-Red 
Horn Rd

Evaro -      
McClure Rd

McClure Rd-North 
End of Arlee

North End of 
Arlee- White 
Coyote Road

White Coyote Road-
South Ravalli

Environmental Impact Statement For 
Evaro to Polson

Note:   As design advances, cost 
estimates become more accurate.  
For updates or corrections please      
call 444-9416.  Please see 
explanatory footnotes on back of this 

Red Flags indicate "Overdue" Resource Agency Permits.  Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue.  An explanation for each Red Flag issue is provided on the back of this document under 
PERMIT ISSUES.
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January 1, 2006 US 93 South - Hamilton to Lolo Corridor Segment

PROGRESS*
REPORT

US 93
Construction Projects

Hamilton-N of 
Woodside*** N of Woodside-Victor

Victor-North(6) Stevensville Wye N & S(6)
N of Stevensville Wye-

Florence
Florence-Eastside 

Highway
Florence-North Lolo-South

NEW CONSTRUCTION/ PLANNED 
IMPROVEMENT 4 - Lane 4 - Lane 4-Lane 4-Lane 4 - Lane 4 - Lane 4 - Lane 4 - Lane

PROJECT LENGTH 4 Miles 6.9 Miles  5.3 Miles 2.4 Miles 6 Miles 1.0 Mile 2.2 Miles 5.6 Miles

CONTRACTING DATE** Tentative May.-06(10) Tentative Jan-2010 Tentative Jan-2010 Tentative Jan.-08 Awarded June 2004 Awarded 5/25/1998 Awarded 1/1/2000 Awarded 11/1/1999

$839,152 (1)

100% complete

CONSTRUCTION $850,000 $850,000 $1,225,000(2) $1,050,000(2) $962,922 $40,000 $90,000 $300,000

DESIGN 99% complete 95% complete 85% complete 87% complete 100% complete 100% complete 100% complete 100% complete

$996,465 $1,573,624 $200,000 $510,000 $962,922 $127,810 $61,242 $158,889

5% complete 0% complete 0% complete(9) 0% complete(9) 100% complete 100% complete 100% complete  100% complete  

$1,800,000 (2) $1,260,000 (2) $1,051,260 $1,539,659 $550,000 (2) $200,000 $150,000 $500,000

90% complete 4% complete 100% complete 92% complete 100% complete(5) 100% complete 100% complete 100% complete 

$16,100,000 (3) $13,500,000 (3) $14,500,000 (3) $10,000,000 (3) $12,182,618 $1,534,000 $2,819,244 $8,297,576

0% complete 0% complete 0% complete 0% complete 100% complete 100% complete 100% complete 100% complete
 Submit date Not Submitted Not Submitted Not Submitted  

Sec. 404/.401              Status Complete 8/11/2003 Complete Complete Complete Complete

 Submit date
Bio Assessment        Status Complete Complete Complete Complete Complete Complete Complete Complete

 Submit date Not Submitted Not Submitted Not Submitted  
Stream Pres Act        Status Complete 6/27/2003 Complete Complete Complete Complete

WGM Group WGM Group Robert Peccia Robert Peccia RPA

& Associates & Associates Schellinger Construction

*      Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.
**    Contract dates depend on our ability to acquire right-of-way and obtain environmental permits.
***   Silver Bridge North of Hamilton Construction Phase has been separated into a stand alone project., however, design costs ($850,000) for Hamilton-North of Woodside continues to include cost for Silver 
       Bridge (Bitterroot River Bridge).

    

EXPLANATORY FOOTNOTES
1.  Contracted Environmental Impact Statement does not include in-house costs.  The Environmental Impact Statement covers the entire corridor.
2.  Rough estimate  
3.  Construction costs estimated before contract award.
4.  Construction costs include construction engineering fees.
5.  Some Parcels are in condemnation but grant of possession has been acquired.
6.  Due to project issues and funding MDT is in the process of splitting Victor to North of Stevensville Wye into two separate projects.
7.  Based current AADT.
8.  AADT calculated  using 2003 traffic counts weighted by sections.
9.  A transcription error showed 65% complete beginning in May 2005.  
10.  Right of Way acquisition not complete.  

Red Flags indicate "Overdue" Resource Agency Permits.  Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue.  An explanation for each Red Flag issue is provided on the back of this document under PERM
ISSUES.

C
O
S
T

10,420 14,0108,930 8,270 9,960

MDT-Design Mgr/Consultant/Contractor

CONSTRUCTION (4)

Traffic Volumes (AADT) (8) 9,960

UTILITY MOVES (STATE SHARE)

RIGHT OF WAY ACQUISITION

Environmental Impact Statement For 
Hamilton to Lolo

Note:   As design advances, cost 
estimates become more accurate.  For 
updates or corrections please call 444-
9416.  Please see explanatory foot-  
notes on back of this page.
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January 1, 2006 US 93 Supplemental - Miscellaneous Projects Throughout Corridor

PROGRESS*
REPORT

US 93
Construction Projects

NEW CONSTRUCTION/ Existing 5 Lane Existing 2 Lane Divided Couplet
PLANNED IMPROVEMENT 2 Lane 4 Lane Safety Imp. Int. Imp. 3 Lane 4 Lane 4 Lane 4, 3, 2 Lane 3, 2 Lanes

PROJECT LENGTH 9 miles N/A 0.2 mile 3.16 miles 0.9 mile US 93 1.0 Mile 7.7 miles 0.95 mile 5.16 miles

CONTRACTING DATE** Beyond 2010 Awarded February 2005 To be Determined To be Determined Awarded June 2004 Awarded Dec 04 To be Determined Beyond 2010 Beyond 2010

EA EIS Cat-ex Cat-ex Cat-ex EA Complete Complete Complete

Complete Complete  Complete Complete Will Re-eval EIS Will Re-eval EIS Will Re-eval EIS

CONSTRUCTION $1,450,000 $950,000 $280,000 $300,000 $110,000 $1,540,000 $1,893,000 $2,052,000 $1,495,128

DESIGN 40% Complete 100% Complete 20% Complete 0% Complete 100% Complete 100 % Complete 41% Complete 30% Complete 30% Complete

UTILITY MOVES Undetermined Undetermined Undetermined $23,000 $1,240,269 Undetermined Undetermined Undetermined

(STATE SHARE) 0% Complete (NA)(1) 0% Complete 0% Complete 99% Complete 100% Complete 0% Complete 0% Complete 0% Complete

RIGHT OF WAY Cost Unknown $4,500,000 Cost Unknown Cost Unknown $8,500 $2,200,000 $2,834,500 Cost Unknown Cost Unknown

ACQUISITION 0% Complete 100% 0% Complete 0% Complete 100% Complete 100% Complete 20% Complete 0% Complete 0% Complete

9.4 to 11.5 million $4,395,688 $1,900,000 $3,500,000 $1,221,802 $15,182,258(2) $40-$80million(3) 17 Million Prelim est. 11.2 Million Prelim.

0% Complete 70% Complete 0% Complete 0% Complete 100% complete 99% Complete 0% Complete 0% Complete 0% Complete
 Submit date Not Submitted Not Anticipated Not Submitted None Required Not Submitted Not Submitted Not Submitted

Sec. 404/.401            Status  Complete N/A Complete

 Submit date Not Submitted Not Submitted None Required
Bio Assessment      Status Complete Complete N/A Complete Complete Complete Complete

 Submit date Not Submitted Not Anticipated Not Submitted None Required None Required Not Submitted Not Submitted Not Submitted
Stream Pres Act      Status Complete N/A N/A

TRAFFIC (AADT) (4) 1,740 15,130 8,490 8,490 7,340 12,430 10,000 10,910 6,490

MDT-Squires Frontier-West LLC MDT-Squires MDT-Cameron Frontier-West LLC Riverside Stelling Eng. Inc. WGM WGM

Contracting, LLC

*     Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.
**   Contract Dates are dependant on environmental permits and obtaining right-of-way. 

    

EXPLANATORY FOOTNOTES
1.  Utilities will be relocated on Hamilton - North of Woodside Project.  Bridge will have ability to carry utilities.
2.  The previous cost estimate for the US 93 portion was $9,300,000, and the estimate for MT 35 was $10,800,000.  The new estimate ($17,300,000) reflects combined costs of both segments and includes "A & B" costs.  We do not 
expect to have pay "B" costs. 
3.  The design is not complete, and certain design features have not been determined as of yet, creating a large range in the estimate.
4.  AADT calculated  using 2003 traffic counts weighted by sections.

PERMIT ISSUES

C
O
S
T

CONSTRUCTION 

Polson - East Kalispell West 
Bypass

Connor - North 
& South

Bitterroot River 
Bridge (Silver 

Bridge)
Jct. I-90 North

Widen existing 4 Lane 
to 5 Lane

Note:  As design advances, cost estimates 
become more accurate.  For updates or 
corrections please call 444-9416.  Please see 
explanatory footnotes on back of this page.

Red Flags indicate "Overdue" Resource Agency Permits.  Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue.  An explanation for each Red Flag issue is provided on the back 
of this document under PERMIT ISSUES.

Turn Bays - Ninepipe

Environmental Impact Statement or 
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Interchange - North

MDT-Design Mgr/Consultant/Contracto
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January 1, 2006 US 93 Supplemental - Miscellaneous Projects Throughout Corridor

PROGRESS*
REPORT

US 93
Construction Projects

NEW CONSTRUCTION/ Existing 5 Lane Existing 2 Lane Divided Couplet
PLANNED IMPROVEMENT 2 Lane 4 Lane Safety Imp. Int. Imp. 3 Lane 4 Lane 4 Lane 4, 3, 2 Lane 3, 2 Lanes

PROJECT LENGTH 9 miles N/A 0.2 mile 3.16 miles 0.9 mile US 93 1.0 Mile 7.7 miles 0.95 mile 5.16 miles

CONTRACTING DATE** Beyond 2010 Awarded February 2005 To be Determined To be Determined Awarded June 2004 Awarded Dec 04 To be Determined Beyond 2010 Beyond 2010

EA EIS Cat-ex Cat-ex Cat-ex EA Complete Complete Complete

Complete Complete  Complete Complete Will Re-eval EIS Will Re-eval EIS Will Re-eval EIS

CONSTRUCTION $1,450,000 $950,000 $280,000 $300,000 $110,000 $1,540,000 $1,893,000 $2,052,000 $1,495,128

DESIGN 40% Complete 100% Complete 20% Complete 0% Complete 100% Complete 100 % Complete 41% Complete 30% Complete 30% Complete

UTILITY MOVES Undetermined Undetermined Undetermined $23,000 $1,240,269 Undetermined Undetermined Undetermined

(STATE SHARE) 0% Complete (NA)(1) 0% Complete 0% Complete 99% Complete 100% Complete 0% Complete 0% Complete 0% Complete

RIGHT OF WAY Cost Unknown $4,500,000 Cost Unknown Cost Unknown $8,500 $2,200,000 $2,834,500 Cost Unknown Cost Unknown

ACQUISITION 0% Complete 100% 0% Complete 0% Complete 100% Complete 100% Complete 20% Complete 0% Complete 0% Complete

9.4 to 11.5 million $4,395,688 $1,900,000 $3,500,000 $1,221,802 $15,182,258(2) $40-$80million(3) 17 Million Prelim est. 11.2 Million Prelim.

0% Complete 70% Complete 0% Complete 0% Complete 100% complete 99% Complete 0% Complete 0% Complete 0% Complete
 Submit date Not Submitted Not Anticipated Not Submitted None Required Not Submitted Not Submitted Not Submitted

Sec. 404/.401            Status  Complete N/A Complete

 Submit date Not Submitted Not Submitted None Required
Bio Assessment      Status Complete Complete N/A Complete Complete Complete Complete

 Submit date Not Submitted Not Anticipated Not Submitted None Required None Required Not Submitted Not Submitted Not Submitted
Stream Pres Act      Status Complete N/A N/A

TRAFFIC (AADT) (4) 1,740 15,130 8,490 8,490 7,340 12,430 10,000 10,910 6,490

MDT-Squires Frontier-West LLC MDT-Squires MDT-Cameron Frontier-West LLC Riverside Stelling Eng. Inc. WGM WGM

Contracting, LLC

*     Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.
**   Contract Dates are dependant on environmental permits and obtaining right-of-way. 

    

EXPLANATORY FOOTNOTES
1.  Utilities will be relocated on Hamilton - North of Woodside Project.  Bridge will have ability to carry utilities.
2.  The previous cost estimate for the US 93 portion was $9,300,000, and the estimate for MT 35 was $10,800,000.  The new estimate ($17,300,000) reflects combined costs of both segments and includes "A & B" costs.  We do not 
expect to have pay "B" costs. 
3.  The design is not complete, and certain design features have not been determined as of yet, creating a large range in the estimate.
4.  AADT calculated  using 2003 traffic counts weighted by sections.

PERMIT ISSUES

C
O
S
T

CONSTRUCTION 

Polson - East Kalispell West 
Bypass

Connor - North 
& South

Bitterroot River 
Bridge (Silver 

Bridge)
Jct. I-90 North

Widen existing 4 Lane 
to 5 Lane

Note:  As design advances, cost estimates 
become more accurate.  For updates or 
corrections please call 444-9416.  Please see 
explanatory footnotes on back of this page.

Red Flags indicate "Overdue" Resource Agency Permits.  Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue.  An explanation for each Red Flag issue is provided on the back 
of this document under PERMIT ISSUES.
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